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1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm #: | 7. Dept.
Evan Winston | AULG 80 00.075 8 A 301.925.0348 | 2013 DEV/CO
8. CCR Title: Latest 5B.05 Version (8/1/00) to be provided to test in PVYC. Provide to VATG also if needed.
9. OriginatorSig/tl.htﬂale 16. Class 11. Type: 12. Need Date: 1Aug2000

iz 57 CCR

. %w//% / )‘Q—U(_’\ AT JL‘
13. Office Managep-Signature/Date 14. Category of Change: 15, Priority: (it “Emergency”

% /*’4/"//% Other filt In Block 28),

£ { AUG Zoma Emergency
16. Documentation/Drawings Impacted: 17. Schedule 18. Cl(s} Affected:All
N/A Impact:
N/A

19. Release Affected by this Change: 20. Date due to Customer: | 21. Estimated Cost:
5B nfa None - Under 100K

22. Source Reference:  [JNCR (attach) [ Action ltem [ [Tech Ref. { |GSFC [X]Other:
Software Provided to PVC for testing.

23. Probiem: (use additional Sheets if necessary)
Version 5B.05 needs to start testing in the PVC. Needed for IRIX 6.5 transition effort. Pervious version failed 1500 insertion test.

CM to provide TAR files of all the 5B.05 current baseline to the SMC (includes files for.  SUNSS, SGI62 and IRIXE.5).
SMC to make TAR files available to the VATC and PVC only.

24. Proposed Solution: (use additional sheets if necessary)
Provide 5B.05 (8/1/00 build) to the VATC and PVC for testing, and start testing of [RIX8.5 transtion. [These Phase 2 files may be
provided later as the 5.5 baseline (Turmover to Test) if there are no further changes indicated by the PV testing..]

25. Alternate Selution: (use additional sheets if necessary}
nene

26, Consequences if Change(s) are not approved: (use additional sheets if necessary)
Delays in getting 5B8.05 {5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules.

27. Jusfiitication tor Emergency (If Block 15 is “Emergency”™):
Needs to be delivered by 1 August 2000 so that testing can begin in PVC.

28. Site(s) Affected: CJEDF [Jpve [vatc [Jeoc  [JasFC [warc [nsic Xsmc [Jak EUPL
[[Jeoc []1DG TestCell [Jother

23. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:

32EDRISCDV CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB

gf / !?\/ &l1/og Fwd/ECS

33. M&O CCB Ch;ﬁ' {Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JADD ECS/EDF/SCDV/IMEO

ORiGINAL



ADDITIONAL SHEET

CCR #: 00-0758 Rev: A Originator: Evan Winston
Telephone: 301.925.0348 Office: pevico

Title of Change: Latest 5B.05 Version (8/1/00) to be provided to test in PVC. Provide to VATC also if needed.

Delivery instructions for SB.05 Version for the PVC and VATC only.

For this Rev. A to CCR00-0788, CM will need to build TAR files from the current 5B.05
baseline for the {ollowing:

TAR file(s) for the software for the Sun 55 Platforms
TAR file(s) for the software for the SGI {6.2) Platforms, and
TAR file{s) for the software for the SGI - FRIXE5 Platforms.

Note: for this turnover, no TAR files are needed for the software for
the TOOLKIT or for the HP Piatforms.

CM will need to make a listing of the TAR files and checksums to be
provided.,

CM will need to deliver the TAR files to the SMC.
The SMC will make these files availabie to the VATC and PVC only.

Installation Instructions for the 5B.05 Software are the same as the 5B.04 Instructions. These were provided with the 58,04
Tumover to Test and are posted on the SVAT TEST BB.
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